District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)
FY '03, Third

Quarter Report
Construction Method Ownership Type Timeline Affordability Funding Sources
Rehab Home-
Project Name Ward  Units New Units Units New Constr. ownership Rental Construction Start  Occupancy 30% 40% 50% 60% 80% Market TDC DHCD HFA DCHA
FY 1999 Projects
1429 Girard Street 1 19 19 19 Sep-99 Dec-00 19 $ 1,650,000 $ 993,695
Walbraff Apartments 1 28 28 28 28 Jul-98 Sep-99 28 $ 4,287,940 $ 2,000,000
Edgewood 2 5 202 202 202 202 89 111 $ 16,375,524 $ 3,300,000 $ 8,000,000 7,000,000
Augusta / Louisa Apartments 6 30 30 30 30 Jul-99 Feb-02 30 $ 1,413,811 $ 900,000
Douglas Townhomes 6 10 10 10 10 Oct-99 May-01 10 $ 1,487,000 $ 137,000
Ellen Wilson 6 147 147 147 Complete 33 21 20 23 23 27| $ 26,000,000 26,075,956
Banneker Place Apts. 7 348 348 348 348 May-99 Sep-00 348 $ 8,478,570 $ 875,000
Chaplin Wood Townhomes 7 22 22 22 22 May-99 Sep-00 22 $ 2,870,000 $ 275,000
Garfield Park 8 94 94 94 Sep-99 Sep-99 94 $ 4,916,540 $ 3,260,000
Hillsdale Heights Townhouses, Phase Il 8 56 56 56 56 Apr-00 Aug-01 28 28 $ 8,962,511 $ 1,408,000
Rockburn Estates 8 228 228 228 Aug-99 Sep-00 224 4 $ 12,773,000 $ 8,500,000
Peak Pool (4 Projects) 14,5 376 376 376 Jan-99 Jan-99 24 352 $ 11,940,672 $ 9,050,000
Subtotal FY 1999 Projects 1,560 696 1,325 235 254 1,306 176 691 159 399 74 59($ 101,155,568 7,888,695 $30,810,000 33,075,956
FY 2000 Projects
Haven House Cooperative 1 29 29 29 29 Jul-00 Jan-02 14 15 $ 3,173,323 $ 375,000 $ 1,645,000
Aspen Court 4 105 105 105 Jul-00 Jul-00 15 20 $ 5,767,000 $ 4,100,000
636 12th Street NE Cooperative 6 16 16 16 Jun-99 Jun-00 16 $ 1,052,000 $ 430,000 $ 610,000
Ft. Chapin 7 549 549 549 Jan-00 Jan-00 263 286 $ 33,392,754 $ 25,800,000
Agape Apartments 8 11 11 11 Oct-00 TBD 9 2 $ 858,000 $ 675,000
Barnaby Manor 8 124 124 124 Dec-99 Apr-01 124 $ 6,828,772 $ 4,500,000
Congress Park | 8 163 163 163 Apr-00 Apr-00 72 91 $ 21,055,100 $ 8,810,000
Friendship Court 8 136 136 136 Mar-00 Mar-00 136 $ 5,045,812 $ 3,575,000
Stanton Glenn 8 378 378 378 Apr-00 Apr-00 96 276 6% 31,770,393 $ 23,436,200
Washington View Condos 8 77 77 7 7 Aug-01 Jul-02 63 14 $ 5,858,475 $ 350,000
Wheeler Creek 8 314 134 314 134 180 Nov-98 Aug-00 56 56 57 36 109 $ 54,506,429 $ 2,747,000 $ 12,000,000 33,035,900
Subtotal FY 2000 Projects 1,902 240 1,588 314 211 1,691 70 793 800 108 125 6% 169,308,058 $ 4,577,000 $84,476,200 33,035,900
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.|
TBD: to be determined

(UPDATE: 7/23/03)
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Clifton Terrace 1 152 132 152 152 Jul-01 Nov-02 152 $ 22,486,505 $ 10,700,000
Meridian Manor 1 34 34 34 34 34 Jul-01 Nov-02 34 $ 4,980,345 § 400,000 $ 2,400,000
Frontiers 2 54 54 54 Jul-98 Oct-02 6 15 15 9 9 $ 1,500,000 1,540,004
Partner Arms | 4 13 13 13 13 Feb-02 Jan-03 13 $ 1,554,436 $ 20,000
Rittenhouse 4 17 17 17 17 Jul-00 May-02 17 $ 2,750,395 $ 975,000
Edgewood 4 5 258 258 258 Feb-02 Aug-03 103 155 $ 21,735,567 $ 377,000
Montana Terrace 5 93 93 28 Aug-00 31 16 16 15 15 $ 13,417,018 12,252,359
Riley Cheeks House 5 13 13 13 13 Oct-01 Jan-03 13 $ 1,685,937 § 371,250
Carver Terrace 5 312 156 312 312 Jan-01 Jan-01 240 72 $ 29,100,291 $ 985,000 $ 15,350,000
Syphax School 6 41 41 41 41 Jul-01 Nov-02 13 15 4 9($% 6,183,511 $ 985,000
Huntwood Apartments 7 214 214 214 Oct-01 Sep-02 214 $ 14,362,829 $ 2,925,338 § 6,850,000
The Courts at Pennsylvania Ave. 7 9 9 9 9 QOct-01 Apr-04 9 $ 1,761,283 $ 600,000
Capitol View Townhouses 8 90 90 90 Sep-98 90 $ 4,388,629 5,264,648
Douglass Knolls 8 182 182 182 182 Feb-01 Jul-02 182 $ 21,000,000 $ 1,791,000 $ 10,014,000
Elmwood South Condos 8 34 34 34 Dec-00 Dec-00 34 $ 601,578 $ 601,578
Henson Ridge 8 600 290 600 320 280 Feb-02 Feb-04 230 120 140 110 | $ 91,835,918 $ 4,600,000 $ 8,220,000 33,320,404
Homes at Woodmont (Rental) 8 176 176 176 176 Aug-01 Mar-02 176 $ 17,696,606 $ 730,000 $ 10,400,000
Livingston Manor 8 130 130 130 Feb-02 Aug-01 130 $ 4,384,759 § 400,000
Monterrey Park 8 56 56 56 56 Jun-01 Apr-02 56 | $ 10,000,000 $ 831,705
Parkway Overlook West (100% Sec 8) 8 266 266 266 Jun-01 Jun-01 229 37 $ 21,405,665 $ 14,905,000
Savannah Ridge 8 190 190 190 Nov-01 Nov-01 124 66 $ 5,790,737 $ 1,950,000
Communities Group/Regency Devel. (pool) 6,7 202 202 202 Jan-01 Feb-02 202 $ 13,064,059 $ 8,825,000
Safe Haven 7.8 48 48 48 48 Aug-02 May-03 48 $ 4,721,980 $ 500,000
Scattered Site Homeownership 123 123 123 123 May-01 49 19 19 18 18 $ 22,000,000 $ 811,975 61,000
Section 8 Project-Based Multicultural Coop 46 46 46 46 46 TBD

Subtotal FY 2001 Projects 3,353 1,336 2,471 882 750 2,572 663 1,393 534 204 384 175 | $ 338,408,048 $ 19,854,846 $ 87,664,000 52,438,415

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined|

(UPDATE: 7/23/03)
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1327 Kenyon Street NW Cooperative 1 12 12 12 Feb-02 Oct-02 12 $ 1,535,096 $ 420,000
1438 Columbia Road NW 1 15 15 15 PSA 15 $ 2,455,734 $ 536,000
1440 Columbia Road NW 1 17 17 17 PSA 17 $ 2,602,272 $ 560,000
1611 Park Rd 1 31 31 31 31 Feb-02 Nov-02 13 18 $ 3,805,000 $ 1,300,000
Columbia Heights Village (100% Sec. 8) 1 406 406 406 Jan-02 Jan-02 406 $ 48,904,541 $ 34,760,000
DCCH Pool - Chapin St. (100% Sec. 8) 1 15 15 15 15 Jul-02 Jul-03 15 $ 2,958,647 $ 798,537 $ 1,500,000
DCCH Pool - Euclid St. (100% Sec. 8) 1 17 17 17 17 Jul-02 Jul-03 15 2 $ 3,364,692 $ 650,000 $ 1,650,000
Euclid Street NW Lofts 1 77 77 77 Dec-01 Mar-04 77 $ 17,925,511 $ 1,000,000
Faircliff Plaza East 1 80 80 80 May-02 Jul-02 80 $ 10,429,240 $ 7,000,000
Fairmont Square 1 9 9 9 PSA 9 $ 550,000 $ 550,000
Golden Rule 1 119 119 119 119 Jul-02 Oct-03 107 12 $ 18,600,918 $ 3,500,000 $ 8,870,000
Trinity Towers 1 122 122 122 Jul-02 Mar-03 29 93 $ 20,207,260 $ 4,480,000 $ 9,200,000
Warder Totten House 1 100 100 100 100 Feb-01 Oct-02 89 20 $ 18,000,000 $ 1,300,000
5320 8th Street NW 4 36 36 36 PSA 36 $ 1,000,000 $ 360,800
5401-5407 9th Street NW 4 34 34 34 PSA 34 $ 1,000,000 $ 470,000
Brightwood Manor Tenant Association 4 39 39 39 PSA 39 TBD $ 600,000
Edgewood 3 5 292 292 200 Dec-01 Apr-03 89 111 $ 24,665,252 $ 3,300,000 $ 8,000,000 $ 7,000,000
Dupont Commons (Ft Dupont Nehemiah) 7 147 147 147 147 May-02 TBD 20 107 20 $ 17,534,309 $ 400,000
George Washington Carver 7 176 176 TBD TBD 176 TBD $ 275,000 $ 2,400,000
El Presidente Tenant Association 7 27 27 27 PSA 27 TBD $ 450,000
Chesapeake Apartments 8 78 78 78 Nov-00 Nov-00 78 $ 4,645,880 $ 395,000 $ 2,228,000
Good Hope House 8 8 8 8 Jul-02 8 $ 1,140,679 $ 300,000
Hillsdale Housing 8 2 2 2 2 Oct-00 Aug-01 2 $ 281,279 § 33,835
Jeffery Gardens 8 273 273 273 Feb-02 Jan-03 41 232 $ 17,974,862 $ 12,285,000
Knox Apartments 8 74 74 74 Nov-00 Nov-00 74 $ 3,509,861 $ 270,000 $ 2,382,800
Trenton Park 8 259 259 259 Feb-02 Dec-02 2 257 $ 13,774,685 $ 1,750,000 $ 6,335,000
Walter Washington/HUD 202 Sr. Housing 8 45 45 45 45 Feb-02 TBD 45 $ 4,534,400 $ 950,000
Subtotal FY 2002 Projects 2,510 476 2,097 413 236 2,006 213 434 661 1,077 42 $ 241,400,118 $ 24,649,172 $ 96,610,800 $ 7,000,000
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

(UPDATE: 7/23/03)
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Fairmont | & Il 1 205 205 205 May-03 Feb-04 205 $ 30,000,000 $ 4,750,000 $ 16,125,000
1441 Spring Road Condominium 1 12 12 12 TBD TBD 4 4 4 $ 300,000 $ 300,000
Capitol Manor Cooperative 1 102 102 102 Sep-03 Sep-04 102 $ 10,955,455 $ 2,000,000
1458 Columbia Road NW Tenants 1 59 59 59 TBD TBD 59 $ 900,000 $ 900,000
Capitol Park Plaza & Twins 6 648 648 648 Aug-02 Aug-02 422 226 | $ 70,834,707 $ 30,000,000
Elsinore Courtyards 7 151 151 151 May-03 Jan-05 121 30 $ 7,065,000 $ 1,500,000 $ 6,000,000
Independence Place 7 21 21 21 21 Jun-03 Jun-04 21 $ 3,028,833 $ 1,000,000 $ 300,000
Bolling View 8 183 183 183 183 TBD TBD 183 $ 10,195,949 $ 670,320
Hope Apartments 8 13 13 13 13 TBD TBD 13 $ 1,665,576 $ 750,000 $ 390,000
Parkside Terrace Apartments 8 214 214 214 Jan-03 Dec-03 125 89 $ 20,000,000 $ 1,250,000
Wagner-Gainsville 8 62 62 62 62 TBD TBD 62 $ 7,702,986 $ 510,000
1728 W Street, SE 8 17 17 17 Aug-03 Aug-04 17 $ 2,740,283 $ 300,000
Bowling Green Apartments 8 126 126 126 126 Jul-03 Dec-04 126 $ 18,300,000 $ 1,600,000 $ 10,740,000
Subtotal FY 2003 Projects 1,813 422 1,687 126 173 1,623 163 272 347 699 106 226 | $ 183,688,789 $ 15,230,320 $ 63,855,000

(UPDATE: 7/23/03)
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Pipeline
2922 Sherman Avenue NW 1 11 11 11 Aug-03 Aug-04 11 $ 1,624,000 $ 700,000
1340 Fairmont Street Cooperative 1 16 16 16 TBD TBD 4 8 3 1 $ 1,074,071 $ 375,000
Urban Village Apartments 1 72 72 72 Sep-03 Jul-04 26 39 7% 11,100,000 $ 1,600,000 $ 6,325,000
3471 14th Street NW 1 4 4 4 TBD TBD 4 $ 521,160 $ 521,160
6411 Piney Branch Road 4 8 8 8] TBD TBD 8 $ 73,750 $ 64,130
Holbrook Terrace NE 5 30 30 30 30 TBD TBD 30 $ 2,634,324 $ 750,000
North Capitol Townhouses 5 37 37 37 Jul-03 Jul-04 37 $ 6,734,901 $ 865,000 $ 3,800,863
North Capitol Plymouth Senior Apartments 5 69 69 69 69 Jul-03 Sep-04 69 $ 6,842,470 $ 1,480,970
2721 Pennsylvania Ave. SE 7 6 6 6 TBD TBD 6 $ 294,548 $ 174,548
Capitol Hill Towers (Navy Yard) 6 344 344 344 344 Aug-03 Feb-05 137 207 |$ 64,944,546 $ 45,037,348
Florida Avenue NE Gateway 6 6 6 6 PSA 6 $ 7,100,000 $ 300,000
Kentucky Courts 6 54 54 44 10 Jul-02 12 20 2218 8,882,000 $ 776,907 $ 1,947,872
Arthur Capper/Carrollsburg (HOPE VI) 6 1,562 1,562 1,562 330 1,232 TBD TBD 467 240 50 805 $ 424,350,000 $ 950,000 $ 36,900,000
East Capital (HOPE VI) 7 555 555 145 410 Jul-02 249 129 121 28 28 $ 109,613,593 §$ 11,039,666 $ 8,500,000 $ 43,652,024
J.W. King Seniors Housing 7 74 74 74 74 Oct-03 Nov-04 30 44 $ 12,550,316 $ 2,800,000 $ 4,480,000
Randle Highlands Manor ALF 7 60 60 60 60 Jun-03 Jun-04 60 $ 7,031,000 $ 5,000,000
Savannah Heights 8 100 100 100 100 Nov-03 Dec-04 100 $ 12,843,580 $ 1,000,000 $ 7,380,000
Suitland East Apartments 8 91 91 91 TBD TBD 18 73 $ 7,055,019 $ 525,000
Howard Hill Apartments 8 44 44 44 TBD TBD 27 15 2 $ 2,726,630 $ 1,046,220
Oxford Manor Apartments 8 227 227 227 TBD TBD 20 117 90 $ 15,213,748 $ 529,138
Congress Park Il 8 196 196 196 Nov-03 Nov-04 196 $ 18,525,605 $ 8,423,151
Homes at Woodmont (Ownership) 8 26 26 26 26 Jun-03 Jun-04 26 $ 5,627,916 $ 985,000
St. Paul Senior Housing 8 56 56 56 56 Jul-03 Nov-04 56 $ 8,136,261 $ 750,000 $ 3,980,000
Stanton Park (formerly Wagner-Gainesville) 8 62 62 62 62 Jun-02 Mar-03 62 $ 7,423,399 $ 510,000
Trenton Terrace Apartments 8 260 260 120 140 Nov-03 Nov-04 77 63 120 $ 18,198,444 $ 1,250,000 $ 10,605,000
The Wingates 8 717 717 717 TBD Jan-03 215 502 $ 65,500,000 $ 50,000,000
1330 7th Street, NW (Immaculate Conception) 2 136 136 136 60 Oct-03 Oct-03 60 59 1718 19,788,655 $ 1,805,980 $ 11,845,191
Ft. Totten Apartments (WMATA) 5 333 333 Nov-03 Oct-03 200 133 (8 47,950,935 $ 36,616,700
Village at Chesapeake 8 221 221 221 TBD TBD 221 $ 20,406,665 $ 14,600,000
Pipeline Subtotal 5,377 2,519 1,748 3,629 788 4,180 936 155 909 1,842 343 1,192 | $ 914,767,536 $ 30,798,719 $ 216,593,253 $ 82,499,896
Total Subsidized Projects (FY '99, ‘00, ‘01, '02, '03 and
pipeline) 16,515 5,689 10,916 5,599 2,412 13,378 2,221 3,738 3,410 4,329 1,074 1,658 | § 1,948,728,117 $ 102,998,752 $ 580,009,253 $ 208,050,167
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined]

(UPDATE: 7/23/03)



